EMS Page Tag Implementation Status (% complete) - 9/24/2009

Page Tag - User Acceptance Test

Interface Completion Page Tag PageTag Dev Reconciliation |Custom Page| Netlnsight Production Data Provider Production Comments
ST Manifest Implementation Tags Account Readiness Acceptance Implementation
(# of interface
tasks Setup
completed)
ASF 50f5 N/A
ECHO Website 3of5 90 N/A 97.5 Pending Reconciliation ongoing.
ECHO Wist 30of5 30 N/A 82.5 Pending Reconciliation ongoing.
ESDIS Webpages 50f5 N/A
GCMD 50of 5
GES DISC 50of 5
GHRC 50of 5 N/A
LARC 50of 5 N/A
LP ECS 40f5 N/A
MODAPS 50of 5 N/A
E NSIDC 50of 5 N/A
S ORNL 50of 5 N/A
5 Outreach -
DAAC Alliance 50f5 N/A
Outreach -
Ivanova 50f5 N/A
PODAAC 50of 5 N/A
Apache logs operational for web
N/A metrics. Page tag reconciliation
SEDAAC 50f5 ongoing.
REASON -Software N/A
Reuse 50f5
REASON - SPG 50of5 N/A
REASON - NI
Tech Infusion 50f5
s CDDIS 5of 5 N/A
2 LPDAACMRTWEB N/A N/A N/A N/A N/A N/A N/A N/A N/A
OCDS TBD
Overall Status* 18 of 20 91.3|New status reflects
additional data providers
(CDDIS)
|Overall Status* | 160f19 | 89.5|




